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PROJECT TITLE

AS-3 Automatic Receiving Position

PROJECT REQUIREMENT

Incorporate major available compopents into a base station system.
' 25X1A

PROJECT DESCRIPTION

Design and install an Automatic Receiving Position at tm
Station consisting of five 51J-4 réceivers, CU-10 Agency 150 ¢ps signal
unit, CV-13B comrerter, relay control panel and a BT-7 variable speed tape
recorder. The system must be capable of sutomatically activating an alert

alarm, starting the BT-T7 recorder and keying a answer back transmitter upon
receiving the 150 cps IDY signal from the Agent's AT-3 transmitter.

APPROVAL DATE !APPROVED 8Y STARTING DATE COMPLETION DATE

} .
FEB 1959 J HWK FGI , APRIL 7, 1961 JUNE 1961

REMARKS ¥

25X1A puring this reporting period the following occurred:

of Agency proposed systems. Banke of rack-mounted playback units are
ready with pre-recorded messages. A single desk-type recorder is used
to make the message tapes. The recorder, although not fully explained
by the Pentagon's operating personnel, is compact and could probably be
converted for use as a playback unit. Conversely, the playbacks could
probably be converted to act a8 recorders. : -

25X1A5a1

b. Discussions with NN : -
sentatives brought forth a modified Spotmaster Model 500 Recorder-Repro-
ducer (25 i.p.s.) and & modified Model 505 Playback Unit (1.6 1.p.s.)}.
These units were tested with the two-channel system being developed at the
R+D Lab. Their operation being satisfactory and with definite advantages
over the BT-7 Recorder, eight each recorder unite and eight each playback
units were placed on requisition.
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C¢. A Model of the standard Gates Cartritape Recorder-
Reproducer and a Gates recording amplifier were received for in-
spection and evaluation. Both units are adaptable for 19 inch rack
mounting, an advantage over the Spotmaster equipment. Two Gates
Cartritape Recorder-Reproducer Units modified for Agency require-
ments (one to operate at 25 i.p.s., the other at 1.6 i.p.s.) have
been ordered for test and evaluation.

d. The two-chanmel control panel recently fabricated
by the R+D Lab has been designated the CP-6.

e. The decision was made to move two-channel system
completed at R+D Lab to the OC-E Conference Room, Alcott Hall, for
demonstration, familiarzation, and further teating.

f. At a meeting held in the "I" Building Commo Conference
Room between OC-T and OC-E representatives at which Chief, EEN vas
- briefed on the AS-3 Base Station System (among other topics), operating
procedures affecting functions of the AS5-3 8ystem were discussed. This
Was very useful in that it helped clarify what control functions would
be needed in the finished system.

' g+ Improvements in the CP-6 Control Panel that would in-
crease 1ts flexibility are now being comsidered.

h. In the two-chanmel systems SP-600-JX Receivers will be
used. All equipment-receivers, control unitse, converter, control panel,
and recorders will be wmounted in one rack. The alarm bell will be
mounted on top of the cabinet.
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